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West-Half Retrofit and East-Half Replacemént Project

PA’s graving dock project goes back to work

Lower Elwha Klallam Tribe, state
and federal agencies agree to
archeology plan for harbor site

Archeological excavation resumes this
month at the Port Angeles Harbor shoreline
after officialsfromthe Lower ElwhaKlalam
Tribe, Federal Highway Administration, US
Army Corpsof Engineers, Washington State
Historic Preservation Office and the Wash-
ington State Department of Transportation
signed amemorandum of agreement March
16.

The agreement outlines the specific ar-
cheological treatment for the 22-acre site,
future home to a large on-shore dry dock-
likefacility where anchors and pontoonsfor
theHood Canal Bridgewill bebuilt. The $17
million graving dock project was halted in
August after construction work revealed
cultural resources.

U.S. Representative Norm Dicks, who
worked with the Tribe, transportation offi-
cials and community leaders to resolve all
issues at the graving dock site, said he was
encouraged by the success of the efforts.
“1 am particularly pleased that all of the par-
tiesinvolved in thisagreement worked hard
to find a solution that helps to preserve the
cultural heritage of theLower ElwhaKlallam
Tribe and which moves the graving yard
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Hood Canal Bridge retrofit and
replacement project.

Traffic information Hood Canal Bridge:
1-800-419-9085.
Weather and roadway conditions:
www.wsdot.wa.gov/traffic.

If you have any comments on
Hood Canal Bridge News or would
like more information contact Lloyd
Brown, communication manager, at

(360) 357-2789 or via E-mail:

brownl@wsdot.wa.gov.

project forward, assuring thetimely replace-
ment of the Hood Canal Bridge.”

Tribal chairman DennisR. (Sully) Sullivan
stated he was pleased to have reached agree-
ment and that he thanked the community of
Port Angeles, all the governing officials of
the city and the county and for the Letter
Statement to the Community signed Novem-

April 2004

ber 5, 2003 by StatelegidatorsJim Hargrove,
LynnKesder, and Jim Buck; Clallam County
Commissioners Steve Tharinger, Michael
Doherty and Michael Chapman; the Port
Angeles City Council retired Mayor Glen
Wiggins, Deputy Mayor Orville Campbell,
Council members Larry Williams, Lauren

Please see more DOCK on page 2

Drainage
system install
continues

Work to install a surface
water treatment system at
the Hood Canal Bridge
graving dock site on the Port
Angeles Harbor continues

(right).

According to Ron Lewis,
WSDOT project manager, the
drainage system should be
substantially complete within
the next month. Lewis said
constructing surface water
retention ponds will make up
most of the effort still
remaining for the drainage
system.

WSDOT buys Port of PA site for dock

The Washington State Department of
Transportation will pay $4.7 millionto pur-
chase nearly 20.06 acres at the Port of Port
Angelesto build the concrete graving dock
facility, WSDOT and Port of Port Angeles
officialsannounced March 22.

In January 2003, the WSDOT and the Port
of Port Angeles approved a possession and
use agreement for the site that allowed the
project to move forward while long-term
lease and purchase negotiations took place.

The Port and WSDOT have been negotiat-
ing the property’s purchase price for more
than 14 months, evaluating several propos-
als.

“1 amvery impressed with the profession-
alism both the Port and WSDOT displayed
—not just in these discussions, but also in
coordinating the construction project at the
graving dock site,” said Randy Hain, Olym-
pic Region administrator.
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Chairman Sullivan said, “ The support the at www.hoodcanal bridge.com nity to have as much notice as possible to
tribe received by all those who shared their

concernswill not beforgotten. | am pleased
for the project but will awayscarry aheavy
heart for our tribal members who must wit-
ness the loss of our Ancestors' village and
what they believed would betheir final rest-
ing place. The tribe

sultation process worked toward restarting
the graving dock project,” said MacDonald.
“It wasimportant to work an agreement that
alowed the pontoon work to move ahead
while aso honoring the Tribe's concern for
its cultural re-

prays that no other
Native American Na-
tion ever befaced with
having to make deci-
sions as emotional
and stressful as this
has been on our tribal
community. | thank
our tribal council-
members, tribal attor-
ney and all tribal staff
who have dedicated

community
much notice

‘We want bridge users
and the business

to plan for the upcoming
bridge closure.’

RegionAdministrator

sources.”
Archeologists, un-
der the watchful eye
of Lower Elwha
Klalam Tribe repre-
sentatives, will spend
the next four months
recovering data from
the graving dock site.
While some con-
struction may take
place concurrently,

to have as
as possible

- Randy Hain,
WSDOT Olympic

themselves on behal f

of theLower ElwhaKlalam community.”
Doug MacDonald, Transportation Sec-

retary, was also pleased to move forward.

“We thank the community for its support

and understanding as all sides in the con-

themain graving dock

construction effort will not resume until af-

ter thearcheological activitiesare completed
thissummer.

WSDOT signed a $204 million contract

with Kiewit-General of Poulsboin July 2003

plan for the upcoming bridge closure.”

Thearcheological work at the siteis esti-
mated to cost $4.5 million. WSDOT officias
will under agreement pay the Lower Elwha
Kldlam Tribe$3.4 millionfor mitigation costs.
Transportation officialswill begin immedi-
ately negotiating with Kiewit-General to de-
terminethefull cost of adjusting theproject’s
overall schedule.

Contact: Lloyd Brown, communication
manager, at (360) 357-2789.

Americans with Disabilities Act

(ADA) Information

Persons with disabilities may request
this information be prepared and
supplied in alternate formats by calling
the Washington State Department of
Transportation ADA Accommodation
Hotline collect (206) 389-2839. Persons
with hearing impairments may access
Washington State Telecommunications
Relay Service
at TTY 1-800-833-6388,
Tele-Braille 1-800-833-6385,
Voice 1-800-833-6384,
and ask to be connected to
(360) 705-7097.




